

Interreg V 2014-2020
Alpenrhein-Bodensee-Hochrhein
(CBC DE-AT-CH-LI)

Experiences of data collection from projects

Andreas Weiß
Managing Authority

Lisbon, 6 March 2018

Challenges and processes

Defining
indicators

Ensure **data quality** (*projections*)

Control ongoing **project selection**

Ensure **data quality** (*reported achievements*)

Monitor and report project outputs (*projected + achieved*)

Implementation

Measures and supporting factors

two-step application procedure
+ *face-to-face **application consultation***

Ongoing call / no thematic calls

Periodic reporting by the projects
(*achieved results + evidence*) ⚡

Collecting data from projects

Example:

Surface area of habitats supported to attain a better conservation status (CO23)

Project "ABH010":
47 Hectares planned along the Swiss-German border.

Reporting: **EMS**
electronic monitoring system



Monitoring results and reporting them

Example 1 (2016 AIR, 3.2, Table 2)

Identifying underachievement and correcting it

| (1) | ID | Indicator | Unit | Target value | 2016 | Observations |
|-----|------|--|----------|--------------|------|--------------------------------|
| F | CO23 | Nature and biodiversity: <u>Surface area of habitats</u> | Hectares | 50.000 | 0 | <i>(none finished in 2016)</i> |
| S | CO23 | supported to attain a better conservation status | Hectares | 50.000 | 47.6 | <i>(target value at risk)</i> |

Monitoring results and reporting them

Example 1 (2017 AIR, 3.2, Table 2)

Identifying underachievement and correcting it

| (1) | ID | Indicator | Unit | Target value | 2017 | Observations |
|---|------|---|----------|--------------|----------|--------------|
| ₣ [actual achievements] | CO23 | Nature and biodiversity: <u>Surface area of habitats</u> | Hectares | 50.000 | (t.b.d.) | |
| § [forecast provided by beneficiaries] | CO23 | supported to attain a better conservation status | Hectares | 50.000 | 64.933 | (Success!) |



Monitoring results and reporting them

Example 2 (2016 AIR, 3.2, Table 2)

Unexpectedly high (projected) outputs vs. actually achieved results

| (1) | ID | Indicator | Unit | Target value | 2016 | Observations |
|-----|------|---|---------|--------------|--------|--|
| F | CO46 | Labour Market and Training: <u>Number of participants</u> in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders | Persons | 100 | 0 | <i>(none finished in 2016)</i> |
| S | CO46 | | Persons | 100 | 21.778 | <i>(One single operation projects 200 x the anticipated target value!)</i> |