

# Project Monitoring and Reporting

*Ivo Volt, Project Manager  
Central Baltic Programme  
Sofia, 21.-22. April 2016*

## Monitoring

- Go and see what they (projects) are doing
- Participation in projects' Steering Group meetings, but it's not enough
- Social media is a good source to get information and understanding of project implementation during the reporting period

# Shift in thinking

Programme staff



Client service attitude

Cooperate  
Help, support  
Encourage partners  
to come to you



BALANCE is  
needed



## eMS

- Generally working tool
- Under continuous development and updating
- Some technical problems (updating, new versions, lost data, modifications)
- Good technical support is needed
- Good guiding documents are needed
- Generally good feedback from partners
- Application and reporting is simple





Thank you!